
City of Birmingham
Department of Transportation

Priority Street Resurfacing
District 9

Phase Project Name District Target Year

1 21ST ST ENS FROM AVENUE I TO AVENUE C 9 2017

1 22ND ST ENS FROM AVENUE F TO AVENUE C 9 2017

1 24TH ST ENS FROM AVENUE E TO AVENUE I 9 2017

1 24TH ST N FROM 29TH AVE N TO 19TH AVE N 9 2017

1 24TH ST N FROM 34TH AVE N TO 37TH AVE N 9 2017

1 30TH AVE N FROM 26TH ST N TO 25TH ST N 9 2017

1 32ND ST ENS FROM AVENUE F TO AVENUE I 9 2017

1 33RD AV N FROM 16TH ST TO ASPHALT CHANGE 9 2017

1 4TH ST W FROM 34TH AV TO DANIEL PAYNE DR 9 2017

1 AVE G FROM 16TH ST TO 36TH ST 9 2017

1 BUFFALO ST FROM 9TH CT TO 9TH AVE 9 2017

1 EDWARDS ST FROM CITY LIMITS TO NORTH END 9 2017

1 SHADY GROVE RD FROM CITY LIMIT SOUTH TO CITY LIMIT NORTH 9 2017

2A 10TH AVE WYL FROM ERIE ST TO INDIANA ST 9 2019

2A 27TH ST ENS FROM AVENUE E TO AVENUE B 9 2019

2A 27TH ST ENS FROM AVENUE J TO AVENUE H 9 2019

2A 29TH ST ENS FROM AVENUE D TO AVENUE C 9 2019

2A 30TH ST ENS FROM AVENUE E TO AVENUE I 9 2019

2A 5TH AVE WYL FROM 7TH AVE TO MEMPHIS ST 9 2019

2A 5TH AVE WYL FROM BUFFALO ST TO ALBANY ST 9 2019

2A 7TH AVE WYL FROM CAMBRIDGE ST TO BUFFALO ST 9 2019

2A 9TH AVE WYL FROM ERIE ST TO INDIANA ST 9 2019

2A AVENUE B FROM 27TH ST ENS TO NORTH END 9 2019

2A AVENUE D FROM 36TH ST ENS TO 29TH ST ENS (LESS GAS REPAVED PART) 9 2019

2A FRISCO ST FROM 12TH AVE TO 14TH AVE 9 2019

2A FRISCO ST FROM 5TH AVE TO 7TH AVE 9 2019

2A GULFPORT ST FROM 12TH AVE TO 15TH AVE 9 2019

2A INDIANA ST FROM 12TH AVE TO 15TH AVE 9 2019

2B 1ST PL PRATT FROM WEST END TO AVE U 9 2020

2B 21ST ST N FROM FINLEY BLVD TO 26TH SVE N 9 2020

2B 22ND AVE N FROM 26TH ST N TO 28TH ST N 9 2020

2B 24TH AVE N FROM 25TH ST N TO 24TH ST N 9 2020

2B 25TH ST N FROM 23RD CT TO 23RD AVE N 9 2020
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2B 26TH CT N FROM 25TH ST N TO EAST END 9 2020

2B 27TH ST N FROM 21ST AVE N TO VILLAGE CREEK 9 2020

2B 2ND ST PRATT FROM AVENUE T TO AVENUE U 9 2020

2B 32ND AV N 24TH ST TO 26TH ST 9 2020

2B 34TH AVE FROM 26TH ST N TO 23RD ST N 9 2020

2B 36TH ST ENS FROM AVENUE G TO AVENUE F 9 2020

2B 7TH AVE WYL FROM QUEBEC DR / CITY LIMITS TO LEXINGTON ST (LESS PARKING LANES) 9 2020

2B AMORY RD FROM HIBERNIAN ST TO HIXON ST 9 2020

2B AVE V FORM 1ST ST TO 2ND ST 9 2020

2B AVENUE E FROM NORTH END TO 12TH ST ENS 9 2020

2B AVENUE F FROM 36TH ST ENS TO 31ST ST ENS 9 2020

2B AVENUE H FROM 33RD ST ENS TO 32ND ST ENS 9 2020

2B HIBERNIAN ST LOGAN AV TO MEEHAN AV 9 2020

2B HIXON ST FROM SHERIDAN RD TO MEEHAN AV 9 2020

2B MEEHAN AVE FROM HIBERNIAN ST TO TRILBY ST 9 2020

2B RICHMOND ST / 10TH AVE WYL FROM 8TH AV WYL TO NEW PAVEMENT PAST SEATTLE ST 9 2020

3A 14TH CT FROM 3RD ST W TO 1ST ST N 9 2021

3A 24TH AVE N FROM 11TH PL N TO 16TH ST N 9 2021

3A 26TH ST ENS FROM AVENUE I TO AVENUE C 9 2021

3A BEALL ST FROM MAPLE AVE TO JASPER RD (and 9308BND) 9 2021

3A BEALL ST FROM MAPLE AVE TO PAGE AVE 9 2021

3A JASPER RD FROM BEALL ST TO PRATT HWY 9 2021

3A LEWIS ST (VALLEY DR) FROM TIN MILL RD TO EDWARDS ST 9 2021

3 11TH AVE N FROM 1ST ST N TO WEST END 9 2021

3 14TH CT FROM 3RD ST W TO 1ST ST N 9 2021

3 14TH CT N FROM 4TH PL TO 6TH ST 9 2021

3 15TH ST ENS FROM AVENUE H TO AVENUE I 9 2021

3 16TH AVE W FROM EAST END TO ARKADELPHIA RD 9 2021

3 16TH CT N 5TH ST N TO 6TH ST 9 2021

3 16TH ST ENS FROM AVENUE F TO AVENUE E 9 2021

3 19TH AVE N FROM 18TH PL N TO EAST END 9 2021

3 19TH ST N FROM SOUTH END TO 29TH AVE N 9 2021

3 1ST ST N FROM 11TH CT TO 12TH AVE N 9 2021

3 20TH ST N FROM 35TH AVE N TO 36TH AVE N 9 2021

3 22ND ST N FROM 27TH AVE N TO 26TH AVE N 9 2021

3 24TH CT N FROM 22ND ST N TO WEST END 9 2021

3 25TH ST N FROM 37TH AVE N TO ZONE LIMIT 9 2021
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3 2ND PL PRATT FROM AVENUE Z TO EAST END 9 2021

3 30TH ST ENS FROM AVENUE J TO EAST END 9 2021

3 36TH AVE N FROM 24TH ST N TO 25TH ST N 9 2021

3 3RD PL N FROM 12TH CT N TO 12TH TER N 9 2021

3 3RD PL N FROM 14TH CT N TO 14TH AVE N 9 2021

3 3RD ST W FROM 12TH AVE W TO SOUTH END 9 2021

3 4TH ST N FROM SOUTH END TO 11TH CT N 9 2021

3 4TH ST PRATT FROM AVENUE D TO COURT E 9 2021

3 5TH CT WYL FROM FRISCO ST TO HURON ST 9 2021

3 5TH PL N FROM 19TH AVE N TO SOUTH END 9 2021

3 5TH ST N FROM 17TH AVE N TO 14TH CT N 9 2021

3 5TH ST PRT CARLINE AVE TO AVENUE E 9 2021

3 ALDER AVE FROM 2ND PL PRATT TO 2ND ST PRATT 9 2021

3 ARKADELPHIA RD FROM NORTH END TO SOUTH END 9 2021

3 AVE E FROM 5TH ST TO 5TH WY 9 2021

3 AVENUE B SOUTH END TO 29TH STREET 9 2021

3 AVENUE C FROM 5TH PL PRATT TO 6TH ST PRATT 9 2021

3 AVENUE D FROM 5TH WAY PRATT TO 5TH PL PRATT 9 2021

3 AVENUE Y FROM 2ND ST PRATT TO MITCHELL ST 9 2021

3 AVENUE Z FROM 2ND PL PRATT TO MITCHELL ST 9 2021

3 BANKHEAD HWY FROM 12TH AVE W TO 1ST ST W 9 2021

3 BEECH AVE FROM BANKHEAD HWY TO HIBERNIAN ST 9 2021

3 CHERRY AVE FROM DANIEL PAYNE DR TO CITY LIMITS 9 2021

3 COURT F FROM 3RD ST PRATT TO AVENUE G 9 2021

3 COURT R FROM 14TH ST ENS TO AVENUE S 9 2021

3 CROOKED ST FROM MITCHELL ST TO CHURCH AVE 9 2021

3 FL SHUTTLESWORTH DR FROM 20TH AVE N TO 28TH ST N 9 2021

3 HURON ST FROM 5TH AVE WYL TO 6TH AVE 9 2021

3 LACEY RD FROM HIBERNIAN RD TO TRILBY ST 9 2021

3 NELSON AVE FROM HIBERNIAN ST TO HIXON ST 9 2021

3 PAGE AVE FROM MITCHELL ST TO BEALL ST 9 2021

3 PITTSBURGH AVE FROM MULGA RD AND MILLVALE ST  TO CITY LIMIT NORTH 9 2021

3 SCRANTON AVE FROM LORAIN ST TO MULGA RD 9 2021

4 12TH AVE N FROM BANKHEAD HWY TO CENTER ST 9 2022

4 13TH AVE WYL FROM 12TH AVE TO TIN MILL RD 9 2022

4 15TH AVE N FROM 5TH ST N TO 3RD PL N 9 2022

4 15TH AVE N FROM 6TH ST N TO 5TH ST N 9 2022
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4 16TH CT N FROM WEST END TO 5TH ST N 9 2022

4 18th ST N FROM 26TH AVE N TO 25TH AVE N 9 2022

4 1ST ST N FROM 13TH AVE N TO BANKHEAD HWY 9 2022

4 24TH AVE N FROM 11TH PL N TO 16TH ST N 9 2022

4 25AVE N FROM 16TH ST N TO 18TH ST N 9 2022

4 25th CT N FROM 18TH ST N TO 16TH ST N 9 2022

4 26TH AVE N FROM 25TH ST N TO EAST END 9 2022

4 29TH ST ENS FROM AVENUE I TO AVENUE E 9 2022

4 31ST ST ENS FROM AVENUE C TO AVENUE B 9 2022

4 36TH AVE N FROM 19TH ST N TO 21ST ST N 9 2022

4 37TH AVE W FROM WEST END TO 4TH PL W 9 2022

4 38TH AVE ,N, W FROM 1ST ST N TO 1ST ST W 9 2022

4 39TH AVE N, W FROM 2ND ST N TO 1ST ST W 9 2022

4 3RD WAY LN PRATT FROM COURT E TO 3RD WAY 9 2022

4 3RD WAY PRATT FROM 3RD WAY LN PRATT TO COURT E 9 2022

4 5TH PL PRATT FROM ALDER AVE TO AVENUE X 9 2022

4 5TH ST N FROM 12TH AVE N TO NORTH END 9 2022

4 6TH PL PRATT FROM AVENUE X TO ALDER AVE 9 2022

4 6TH ST N FROM 16TH TER N TO 19TH AVE N 9 2022

4 9TH PL PRATT FROM AVENUE W TO AVENUE T 9 2022

4 ALDER AVE FROM 6TH PL PRATT TO 5TH PL PRATT 9 2022

4 AVENUE X FROM 5TH PL PRATT TO 6TH PL PRATT 9 2022

4 BRADFORD ST FROM CHERRY AVE TO EAST END 9 2022

4 BROOKFIELD LN CANDLE LN TO TREE HAVEN DR 9 2022

4 COLUMBIA PL FROM LACEY RD TO GOING AVE 9 2022

4 COLUMBIA ST FROM GOINGS AVE TO LACEY RD 9 2022

4 COURT T FROM 9TH ST PRATT TO 9TH PL PRATT 9 2022

4 Daniel Payne Dr from Cherry Ave to Dugan Bypass 9 2022

4 DEKALB ST FROM CORDOVA AVE TO DORA AVE 9 2022

4 DENNISON AVE FROM ALEXANDER ST TO WEST END 9 2022

4 ELM AVE FROM BEALL ST TO MITCHELL ST 9 2022

4 EUTAW AVE FROM DEKALB ST TO BLOUNT ST 9 2022

4 GILLESPIE RD FROM PLEASANT GROVE RD TO EDWARDS ST 9 2022

4 GREEN ST FROM BLOUNT ST TO HELENA AVE 9 2022

4 HELENA AVE FROM SOUTH END TO BLOUNT ST 9 2022

4 HENRY ST FROM ELBA AVE TO DORA AVE 9 2022

4 IRVING ST FROM CITY LIMIT NORTH TO PITTSBURGH AVE 9 2022

Page 4 Last Updated 4/6/2021



City of Birmingham
Department of Transportation

Phase Project Name District Target Year

4 JASPER RD FROM BEALL ST TO PRATT HWY 9 2022

4 LAFAYETTE ST FROM DUGAN AVE TO LACEY RD 9 2022

4 LAFAYETTE ST FROM WEST END TO DUGAN AVE 9 2022

4 LANSING ST FROM STEELTON AVE TO READING AVE 9 2022

4 LEWIS ST FROM ALEXANDER ST TO TIN MILL RD 9 2022

4 LINE ST FROM ALEXANDER ST TO WEST END 9 2022

4 MAPLE AVE FROM HIBERNIAN ST TO NORTH END 9 2022

4 MITCHELL ST FROM ELM AVE TO MILES AVE 9 2022

4 MULGA LOOP RD FROM BIRMINGPORT RD TO READING AVE 9 2022

4 OREGON ST FROM SOUTH END TO 7TH AVE WYL 9 2022

4 PLEASANT HILL RD FROM BIRMINGPORT RD TO S PLEASANT HILL 9 2022

4 POLK ST FROM SLAYDEN AVE TO NORTH END 9 2022

4 TREE HAVEN DR FROM BROOKFIELD LN TO CASTLEBERRY WAY 9 2022

4 TRILBY ST FROM LACEY RD TO MAPLE AVE 9 2022

5 10TH AVE WYL FROM JERSEY ST TO INDIANA ST 9 2023

5 12TH CT WYL FROM INDIANA ST TO HURON ST 9 2023

5 15TH CT N FROM 6TH ST N TO EAST END 9 2023

5 15TH ST N FROM 26TH AVE N TO NORTH END 9 2023

5 18TH ST N FROM 37TH AVE N TO 33RD AVE N 9 2023

5 18TH WY N FROM 19TH CT N TO 19TH AV N 9 2023

5 20TH AVE N FROM 18TH ST N TO 16TH ST N 9 2023

5 20TH AVE N FROM 27TH ST N TO STOUTS RD 9 2023

5 21ST AVE N FROM STOUTS RD TO 24TH ST N 9 2023

5 23RD CT N FROM 25TH ST N TO 26TH ST N 9 2023

5 23RD ST N FROM 22ND AVE N TO STOUTS RD 9 2023

5 23RD ST N FROM 34TH AV TO 35TH AV 9 2023

5 24TH CT N FROM 26TH ST N TO 25TH ST N 9 2023

5 25TH AVE W FROM 5TH ST W TO ARKADELPHIA RD 9 2023

5 26th Ave N from 16th St to 17th St 9 2023

5 32ND AVE W FROM PAVEMENT CHANGE TO SOUTH END 9 2023

5 35TH AVE N FROM EAST END TO 16TH ST N 9 2023

5 36TH AVE N FROM 18TH ST N TO 16TH ST N 9 2023

5 3RD ST DO FROM HOLLYWOOD LN TO TIN MILL RD 9 2023

5 3RD WAY PRATT FROM AVENUE U TO AVENUE T 9 2023

5 4TH AVE WYL FROM LEXINGTON ST TO QUEBEC DR 9 2023

5 5TH ST PRATT FROM COURT U TO AVENUE G 9 2023

5 5TH ST W FROM FINLEY BLVD TO FINLEY AVE 9 2023
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5 6th Ln Pratt from Ave U to Court T 9 2023

5 6TH PL W FROM FINLEY AVE TO 6TH WAY W 9 2023

5 7TH ST FINLEY AVE TO FINLEY BLVD 9 2023

5 7TH ST PRATT FROM 6TH WAY PRATT TO AVENUE G 9 2023

5 8TH ST W FROM FINLEY BLVD TO FINLEY AVE 9 2023

5 ALBANY ST FROM 4TH AVE TO 5TH AVE 9 2023

5 AVE U FROM 6TH PL TO 3RD WY 9 2023

5 AVENUE V FROM 5TH ST PRATT TO 6TH ST PRATT 9 2023

5 BIBB ST FROM HOLLEY AVE TO EAST END 9 2023

5 CHEVELLE ST FROM CHERRY AVE TO CHINCHONA DR 9 2023

5 CHINCHONA DR FROM CHEVELLE ST TO CLARET ST 9 2023

5 FIVE ACRE RD FROM PLEASANT GROVE RD TO W SMITHFIELD DR 9 2023

5 GULFPORT ST FROM 8TH AVE TO 7TH AVE 9 2023

5 HODGES CEMETERY RD FROM CITY LIMIT NORTH TO CITY LIMIT EAST 9 2023

5 HOLLEY AVE FROM BLOUNT ST TO BIBB ST 9 2023

5 JERSEY ST FROM 15TH AVE TO 12TH AVE 9 2023

5 LACY RD FROM CITY LIMIT WEST TO EAST END 9 2023

5 NORTH ST FROM CHARLES ST TO HOLLYWOOD LN 9 2023

5 PERCY VINES RD FROM CITYLIMITS WEST TO CITYLIMITS SOUTH 9 2023

5 PERRY ST FROM PRATT HWY TO LANNETT AVE 9 2023

5 PERRY ST FROM WEST END TO PIPER AVE 9 2023

5 PIEDMONT AV MORGAN ST TO MARION ST 9 2023

5 PIPER AVE FROM WINSTON ST TO NORTH END 9 2023

5 SHELBY ST FROM PIPER AVE TO WEST END 9 2023

5 SIMMONS ST FROM 2ND AVE TO NORTH ST 9 2023

5 STOUTS RD FROM 22ND AVE N TO WEST END 9 2023

5 VALLEY DR FROM ALEXANDER ST TO EDWARDS ST 9 2023

5 W SMITHFIELD DR FROM PLEASANT GROVE RD TO FIVE ACRE RD 9 2023

5 WALKER AVE FROM CITY LIMIT TO EAST END 9 2023

5 WINSTON ST FROM PIEDMONT AVE TO OZARK CT 9 2023
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